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REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT
FOR PERIOD ENDING 3 OCTOBER 1984

1. Progress Report Tasks Assigned by the DCI/DDCI:

None

2. Items or Events of Major Interest that have Occurred During
the Preceding Week: .
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STAT b. | - Gates, Hudson and Associates,

Inc., the building managers, have given GSA written notice that
it will grant to the Government first r;éht to negotlate on any
space which becomes available. Once the Government is notified

by the Lessor, it will have 15 days to respond followed by an

STAT agreement to be negotiated within 60 days. \
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. Y(/ e. OS/OF, - The Office of Security and the

/4y Roads for additional parking before proceeding.

ffice of Finance took occupancy the week of 17 September v
1984. |
f. ©Satellite Parking, for Headquarters - Several churches ’/,/’/
in the area near Headquarters were contacted by RECD regarding \L/ .
rental of their parking spaces for a three-year term. To date, }jﬁZ;/

three of them are very interested and are sending offers. We
are awaiting word on negotiations with the Bureau of Publici>

Following accreditation and local installation of the
fice-wide security alarms system, the Wang signal cable has
installed. Site implementation by Information Management
aff, DDO, supported by local Wang installation technicians
will begin mid-October.

i. ‘ - Pre-construction
conference was held with Suburban Contractor's on 29 September
1984. Contractor was briefed on the security requirements and
the procedures to be followed by workers on the work site.
Contractor was given until 5 October 1984 to submit the
required Payment and Performance Bonds along with his schedule
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of work and insurance certificates. Work is scheduled to begin
1 October 1984 with a Phase One completion date of 15 December
STAT 1984. |
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ff}/// . Significant Events Anticipated During the Coming Week:

None

STAT
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